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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #12, FEBRUARY 2008

Significant Developments and Activities During the Period

On February 1, the Kalamazoo River Study Group (KRSG) submitted Addendum 2 to the October
2007 Multi-Area Health and Safety Plan to the United States Environmental Protection Agency
(USEPA).

On February 6, the KRSG submitted a copy of the 35" Weekly Construction Report for the Plainwell
TCRA to USEPA and the Michigan Department of Environmental Quality (MDEQ).

On February 15, the KRSG submitted the eleventh Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for January 2008 to USEPA.

On February 20 and 27, the KRSG notified USEPA, MDEQ, United States Fish and Wildlife Service
(USFWS) and Michigan Department of Natural Resources (MDNR) of the 2008 Plainwell TCRA Kick
Off Meeting to be held on March 5 in Plainwell.

On February 28, the KRSG submitted the Site Identification Verification Form — Collection of Data for
the Hazardous Waste Report — Hazardous Waste Generated or Managed in Calendar Year 2007 to
MDEQ.

On February 29, the KRSG submitted copies of analytical data from TCRA sampling activities to
USEPA.

Data Collected and Field Activities Conducted During the Period

During the week of February 1, the KRSG continued site preparation activities (clearing and grubbing,
installation of staging areas and access roads) near Staging Area 4N.

During the week of February 4, the KRSG continued site preparation activities (clearing and grubbing,
installation of staging areas and access roads) near Staging Area 4N, removed the spent carbon from
the 25 gallon per minute (GPM) water treatment system located at Staging Area 3S and replaced it
with fresh carbon. The carbon was staged in 55-gallon drums at the staging area to await disposal.
Polychlorinated biphenyl (PCB) Wipe Sample Vac-67 was collected from the vacuum truck used to
transport water between staging areas to ensure that it had been properly decontaminated.
Wastewater samples W_SA3S_Influ_0026, W_SA3S_Influ_0027, W_SA3S_Influ_0028,
W_SA3S_Influ_0029 (influent port), W_SA3S_MidA 0025 (midpoint port, right side),
W_SA3S_MidB_0026, W_SA3S_MidB_0027, W_SA3S_MidB_0028, W_SA3S_MidB_0029 (midpoint
port, left side), W_SA3S_EffluA_00025 (effluent port, right side), W_SA3S_EffluB_0026,
W_SA3S_EffluB_0027, W_SA3S_EffluB_0028 and W_SA3S_EffluB_0029 (effluent port, left side)
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #12, FEBRUARY 2008

were collected from the 25 GPM water treatment system located at Staging Area 3S. Table A
summarizes the samples collected.

e During the week of February 11, the KRSG continued site preparation activities (clearing and
grubbing, installation of staging areas and access roads) near Staging Area 4N. PCB Wipe Sample
VT-2 was collected from the vacuum truck used to remove the carbon from the 25 GPM water
treatment system to ensure that it had been properly decontaminated. Table A summarizes the
samples collected.

e During the week of February 18, the KRSG concluded clearing and grubbing activities on the north
side of the river, commenced clearing and grubbing activities on the south side of the river, continued
installing haul roads on both sides of the river, and started installation of the access road between
Staging Area 4N and Miller Road. A sample of 21AA aggregate material (K25768) was collected and
submitted for Resource Conservation and Recovery Act (RCRA) Metal, Target Compound List (TCL)
Volatile Organic Compound (VOC), TCL Semi-Volatile Organic Compound (SVOC), PCB, total
petroleum hydrocarbon (TPH) and TCL pesticide analysis. A sample of the spent carbon (Carbon 4)
from the 25 GPM water treatment facility (removed during the week of February 5) was also collected
and submitted for waste profile parameters—PCBs, Toxicity Characteristic Leaching Procedure
(TCLP) VOCs, TCLP SVOCs, TCLP Pesticides, RCRA Metals, and Reactivity, Corrosivity and
Toxicity (RCl)—analysis prior to disposal. A sample of the spent carbon (Carbon 3) removed from the
500 GPM water treatment system in November was collected and submitted for RCI analysis prior to
disposal. The sample was analyzed for PCBs, TCLP VOCs, TCLP SVOCs, TCLP Pesticides and
RCRA Metals in November. Table A summarizes the samples collected.

e During the week of February 25, the KRSG continued clearing and grubbing on the south side of the
river, continued constructing haul roads along both sides of the river, and started installing Staging
Area 4N. A composite soil sample (K25769) of Staging Area 4N was collected from the four corners
and center of the staging area and submitted for PCB analysis. A sample of the sand (K25770) to be
used for access road construction was collected from the Brewer Pit, located on Miller Road, and
submitted for TCL VOC, TCL SVOC, RCRA Metal, TCL Pesticides, PCB and TPH analysis.
Wastewater samples W_SA3S_Influ_0030, W_SA3S_Influ_0031, W_SA3S_Influ_0032,
W_SA3S_Influ_0033 (influent port), W_SA3S_MidA_ 0026, W_SA3S_MidA_0027,

W_SA3S_MidA 0028, W_SA3S_MidA_0029 (midpoint port, right side), W_SA3S_MidB_0030,
W_SA3S_MidB_0031, W_SA3S_MidB_0032, W_SA3S_MidB_0033 (midpoint port, left side),
W_SA3S_EffluA_0026, W_SA3S_EffluA_ 0027, W_SA3S_EffluA_0028, W_SA3S_EffluA_0029
(effluent port, right side), W_SA3S_EffluB_0030, W_SA3S_EffluB_0031, W_SA3S_EffluB_0032,
W_SA3S_EffluB_0033 (effluent port, left side) and W_SA3S_Dup_0008 were collected from the 25
GPM water treatment system located at Staging Area 3S. Table A summarizes the samples collected.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #12, FEBRUARY 2008

e As of January 31, approximately 37,000 cubic yards of material has been excavated from Removal
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, the Phase 1 Cofferdam Area, Upland
Areas 3A1, 3A2, 4A1 and 6B1, and Islands 1, 2 and 3. No excavation activities were conducted in
February.

Laboratory Data Received During the Period
e No laboratory data were received during the week of February 1.

e During the week of February 4, the KRSG received analytical data for PCB wipe sample Vac-67 and
wastewater samples W_SA3S_Influ_0026, W_SA3S_Influ_0027, W_SA3S_MidA_ 0025,
W_SA3S_MidB_0026, W_SA3S_MidB_0027, W_SA3S_EffluA_0025, W_SA3S_EffluB_0026 and
W_SA3S_EffluB_0027.

e During the week of February 11, the KRSG received analytical data for PCB wipe sample VT-2 and
wastewater samples W_SA3S_Influ_0028, W_SA3S_Influ_0029, W_SA3S_MidB_0028,
W_SA3S_MidB_0029, W_SA3S_EffluB_0028 and W_SA3S_EffluB_0029.

¢ No laboratory data were received during the week of February 18.

e During the week of February 25, the KRSG received analytical data for waste water samples
W_SA3S_Influ_0030, W_SAS3S_Influ_0031, W_SA3S_Influ_0032, W_SA3S_Influ_0033,
W_SA3S_MidA_ 0026, W_SA3S_MidA 0027, W_SA3S_MidA_0028, W_SA3S_MidA 0029,
W_SA3S_MidB_0030, W_SA3S_MidB_0031, W_SA3S_MidB_0032, W_SA3S_MidB_0033,
W_SA3S_EffluA_0026, W_SA3S_EffluA_0027, W_SA3S_EffluA_0028, W_SA3S_EffluA_0029,
W_SA3S_EffluB_0030, W_SA3S_EffluB_0031, W_SA3S_EffluB_0032, W_SA3S_EffluB_0033 and
W_SA3S_Dup_0008.

o The KRSG is awaiting analytical data for aggregate samples K25768 and K25770, carbon samples
Carbon 3 and Carbon 4, and soil sample K25769.

Issues Encountered and Actions Taken

e None

Developments Anticipated During the Next Reporting Period

e During the week of March 3, the KRSG is scheduled to continue site preparation activities (clearing

and grubbing and installation of staging areas and access roads) and will host the 2008 Plainwell
TCRA Kick Off Meeting.
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e During the week of March 10, the KRSG is scheduled to continue site preparation activities (clearing
and grubbing, installation of resuspension controls, and installation of staging areas and access
roads).

e During the week of March 17, the KRSG is scheduled to begin soil/sediment removal in Removal
Area 9B, begin and complete excavation of about 200 linear feet of material located at the
downstream end of Removal Area 13B, and install the water control structure scour protection.

e During the week of March 24, the KRSG is scheduled to complete soil/sediment removal in Removal
Area 9B, develop access to the Phase 1 Cofferdam, continue to install the water control structure
scour protection, and begin and complete site restoration in Removal Area 13B.

e On March 31, the KRSG is scheduled to begin removal of the Phase 1 Cofferdam, begin operation of
the water control structure, begin removal of the resuspension controls in Removal Area 13B, and
begin post-removal grading of Removal Area 9B.

e The KRSG will continue to submit the Weekly Construction Reports for the Plainwell TCRA to USEPA
and MDEQ in March. The reports will be prepared and submitted on a bi-weekly basis until removal
activities resume during the week of March 17.

e The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in March.

e Throughout March, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.
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Table A — Summary of Samples Collected and Data Received in February 200€

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #12, February 2008

Sample

Sample ID Sgrztpele Relgael:sed Delivery Laboratory Sample Location Cﬁzglgcstid PCB Result PCl‘iiﬁﬁ?on Response Action
Group
Aggregate Samples
KAR Labs and 21AAlaggregate from Brewgr pit on Mil!er TPH, PCBs, TCL VOCs, TCL
K25768 02/19/08 NR NR TAL Road in Otsego for construction of Staging SVOCs, RCRA Metals, and - - -
Area 4N and associated access roads TCL Pesticides
Sand to be mixed with the 21AA aggregate
KAR Labs and| from Brewer pit on Miller Road in Ogtgeg% for TPH, PCBs, TCL VOCs, TCL
K25770 02/26/08 NR NR : ) SVOCs, RCRA Metals, and - - -
TAL construction of Staging Area 4N and .
. TCL Pesticides
associated access roads
Carbon Samples
Disposal sample from the spent carbon from
Carbon 3 02/18/08 NR NR TAL the former 500 GPM water treatmen.t system. RCI ) ) )
All other parameters were analyzed in sample
Carbon 2 (November 2007)
. PCBs, TCLP VOCs, TCLP
Carbon 4 02/18/08 | NR NR[FAR #i?_s and D'SposslsSg?&'igg:‘ﬁjﬁ:‘;ﬁfg‘;{'egm the | SvoCs, TCLP Pesticides, - - -
RCRA Metals, RCI
Soil Sample
K25769 [ 02/25/08 ] NR NR | KARLabs [ Pre-construction composite sample collected | PCBs - - -
Wastewater Samples

W_SA3S_Influ_0026 Staging Area 38, Discharge 26, influent PCBs < 0.1 pg/L - -

W_SA3S_MidB_0026 02/06/08 | 02/06/08 | 080427 KAR Labs Stagipg Area 38, Di§charge 26, midpoint PCBs < 0.1 yg/L - -
W SA3S EfluB 0026 Staging Area 38, Dlscharlge 26, effluent PCBs. TSS <0.1 gl Monthly Average Norjne: TSS =<4 mg/L,
- - - sample, left side ’ of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L

W_SA3S_Influ_0027 Staging Area 3S, Discharge 27, influent PCBs < 0.1 yg/L - -

W_SA3S_MidA_0025 Staging Area 3S, Discharge 27, midpoint PCBs < 0.1 pg/L - -
Staging Area 3S, Discharge 27, effluent Monthly Average | None: TSS = 16 mgl/L,
W_SA3S_Efflur_0025 02/07/08 | 02/08/08 | 080449 KAR Labs sample, right side PCBs, TSS <01 g/l of 2.6 xy1 0-5 uS/L Action Limit = 45 mgg/L

W_SA3S_MidB_0027 Staging Area 3S, Discharge 27, midpoint PCBs < 0.1 pg/L - -
W_SA3S_EffluB_0027 Staging Area 3S, Discharge 27, effluent PCBs, TSS <01 gl Monthly Average | None: TSS = <4 mg/L,

sample, left side

of 2.6 x 10-5 pg/L

Action Limit = 45 mg/L

See Notes on Page 3.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Impoundment TCRA
Monthly Report #12, February 2008

Table A — Summary of Samples Collected and Data Received in February 200€

Sample

Sample Data . . Analysis PCB Action .
Sample ID Date | Received Dg:gljr;y Laboratory Sample Location Conducted PCB Result Limit Response Action
Wastewater Samples (Contd.)
W_SA3S._ Influ_0028 Staging Area 3S, Discharge 28, influent PCBs 0.1 pglL ) )
sample
W_SA3S_MidB 0028 | 02/08/08 | 02/11/08 | 080474 | KAR Labs Staging Area 38, Discharge 28, midpoint PCBs <01 pglL - -
- - — sample, left side
Staging Area 3S, Discharge 28, effluent Monthly Average | None: TSS = 18 mgl/L,
W_SA3S_EffluB_0028 sample, left side PCBs, TSS <0.1pgll of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W SA3S Influ 0029 Staging Area 3S, Discharge 29, influent PCBs <0.1 gl ) )
= - - sample
W_SA3S_MidB 0029 | 02/08/08 | 02/12/08 | 080479 | KAR Labs Staging Area 3S, Discharge 29, midpoint PCBs <0.1 pgiL - -
- - - sample, left side
Staging Area 3S, Discharge 29, effluent Monthly Average | None: TSS =<4 mg/L,
W_SA3S_EffluB_0029 sample, left side PCBs, TSS <0.1uglk of 2.6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA3S_Influ_0030 Staging Area 3S, Discharge 30, influent PCBs <0.1 gl ) )
sample
W_SA3S_MidA_0026 Staging Area 3S, Dls.chargle 30, midpoint PCBs <0.1 gl } )
sample, right side
None: TSS = <4 mg/L,
Staging Area 3S, Discharge 30, effluent Monthly Average | Action Limit = 45 mg/L;
W_SA3S_EffluA_0026 sample, right side PCBs, TSS, P <0.1pgll of 2.6 x 10-5 pg/L P=<0.02 mg/L, No
Action Limit
W_SA3S_MidB_0030 Staging Area 3S, Dlscharge 30, midpoint PCBs <0.1 gl ) )
sample, left side
None: TSS = <4 mg/L,
Staging Area 3S, Discharge 30, effluent Monthly Average | Action Limit = 45 mg/L;
W_SA3S_EffluB_0030 02/25/08 | 02/27/08 | 080673 KAR Labs sample, left side PCBs, TSS, P < 0.1 pg/L of 2.6 x 10-5 g/l P=<0.02 mg/L, No
Action Limit
W_SA3S_Influ_0031 Staging Area 3S, Discharge 31, influent PCBs <01 gl ) )
sample
W_SA3S_MidA_0027 Staging Area 3S, Dlspharge 31, midpoint PCBs <0.1 ugl ) )
sample, right side
Staging Area 3S, Discharge 31, effluent Monthly Average | None: TSS = <4 mg/L,
W_SA3S_EffluA_0027 sample, right side PCBs, TSS <0.1ugll of 2.6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA3S_MidB_0031 Staging Area 3S, Dlscharge 31, midpoint PCBs <0.1 gl ) )
sample, left side
W_SA3S_EffluB_0031 Staging Area 3S, Discharge 31, effluent PCBs, TSS <01 pglL Monthly Average | None: TSS =<4 mgl/L,

sample, left side

of 2.6 x 10-5 pg/L

Action Limit = 45 mg/L

See Notes on Page 3.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #12, February 2008

Table A — Summary of Samples Collected and Data Received in February 200€

Sample

Sample ID S;r;tzle Relzzrsed Dg:i(;/l:ery Laboratory Sample Location C:‘;:zlgcstizd PCB Result PCl‘iiﬁﬁ:ion Response Action
: Wastewater Samples (Contd.)
W_SA3S_Influ_0032 Staging Area 38;;']5;2”99 32, influent PCBs <0.1 pgiL . y
W_SA3S_MidA_0028 Staging Area 3S, Discharge 32, midpoint PCBs <01 gl ) )

sample, right side

Staging Area 3S, Discharge 32, effluent Monthly Average | None: TSS = <4 mgl/L,

W_SA3S_EffluA_0028 . X PCBs, TSS < 0.1 pg/L ) o
02127/08 | 02/29/08 | 080709 KAR Labs — Aresaa:;gpleD,iglcg:;rsgeSZ — of 2.6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA3S_MidB_0032 ging : 96 o<, midp PCBs <0.1 gL - -
sample, left side
Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluB_0032 Staging Area 3S, Discharge 32, effluent PCBs, TSS <01 ugll of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
sample, left side [Monthly Average
[W_SA3S_Dup_0008] [PCBs] [< 0.1 pg/L] of 2.6 x 10-5 g/L] []
W_SA3S._ Influ_0033 Staging Area 3S, Discharge 33, influent PCBs <0.1 gl ) )
sample
W_SA3S_MidA_0029 Staging Area 3S, Dls.chargle 33, midpoint PCBs <01 gl ) )
sample, right side
Staging Area 3S, Discharge 33, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0029 02/28/08 | 02/29/08 | 080728 KAR Labs sample, right side PCBs, TSS < 0.1 pg/L 0f 2.6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA3S_MidB_0033 Staging Area 3S, Dlscharge 33, midpoint PCBs <01 gl } )
sample, left side
W_SA3S_EffluB_0033 Staging Area 3S, Discharge 33, effluent PCBs, TSS <0.1 gl Monthly Average | None: TSS = <4 mg/L,

sample, left side of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L

PCB Wipe Samples

Interior of the vacuum truck used to move 5 21
Vac-67 02/05/08 | 02/06/08 | 080407 KAR Labs water between staging areas PCBs < 0.1 ug/100 cm?| 10 pg/100 cm None

Interior of the vacuum truck used to remove 2 21
VT-2 02/13/08 | 02/15/08 | 080527 KARLabs | . rbon from the water treatment systems PCBs 0.2 ug/100 cm 10 ug/100 cm None

Notes:

1 - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3).
* Duplicate samples are shown in brackets.

* Analytical results have not been validated.

cm? - sauare centimeters RCRA - Resource Conservation and Recovery Act TCL - Target Compounds List VOCs - Volatile Organic Compounds
NR - not received RCI - Reactivity, Corrosivity, Ignitability TCLP - Toxicity Characteristic Leaching Procedure mg/kg - milligrams per kilogram

P - Phosphorus SVOCs - Semi-Volatile Organic Compounds TPH - Total Petroleum Hydrocarbons mg/L - milligrams per liter

PCB - Polychlorinated Biphenyls TAL - TestAmerica Laboratories TSS - Total Suspended Solids ug/L - micrograms per liter
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